Board of County Commissioners

Stephen A. Wantz, President
C. Richard Weaver, Vice President
Dennis E. Frazier, Secretary
Doug Howard
Richard S. Rothschild

Carroll County Government

225 North Center Street
Westminster, Maryland 21157
410-386-2043; 1-888-302-8978
fax 410-386-2485
MD Relay 711/800-735-2258

FOR IMMEDIATE RELEASE

Contact: Jim Mirfin
Bureau of Engineering
(410) 386-2157

Carroll County Department of Public Works
Road Construction Schedule for Week of June 6, 2016

Bureau of Engineering Projects
For additional information Call 410-386-2157

Road Name	Description of Work	Contractor
Mahuron Road	Paving	C.J. Miller, LLC.
Maple Crest Drive	Inlet adjustments	C.J. Miller, LLC.
Middleburg Road (MD 194 to Union Bridge Road)	Storm drain work	Thomas, Bennett & Hunter
Main Road (From Town of Union Bridge to Middleburg Road)	Storm drain work	Thomas, Bennett & Hunter
Miller Drive	Reclamation	C.J. Miller, LLC.
Monarch Meadows Court	Reclamation and paving	C.J. Miller, LLC.
Overbrook Drive	Storm drain work	C.J. Miller, LLC.
Reese Manor Drive	Reclamation	C.J. Miller, LLC.
Smiley Drive	Inlet adjustments	C.J. Miller, LLC.
Tara Oaks Court	Paving	C.J. Miller, LLC.
Walter Drive	Reclamation	C.J. Miller, LLC.
Winwood Terrace	Storm drain work	C.J. Miller, LLC.
Woodland Drive	Inlet adjustments	C.J. Miller, LLC.

§ § §

ACCESSIBILITY NOTICE: The Americans with Disabilities Act applies to the Carroll County Government and its programs, services, activities, and facilities. Anyone requiring an auxiliary aid or service for effective communication or who has a complaint should contact The Department of Citizen Services, 410.386.3600 or 1.888.302.8978 or MD Relay 7-1-1/1.800.735.2258 as soon as possible but no later than 72 hours before the scheduled event.

The Carroll County Department of Public Work advises drivers to allow extra time when traveling through construction work zones. Drivers may experience traffic delays and lanes closures with flagging operations. We appreciate the public's cooperation and patience with any traffic delays as construction and rehabilitation continues on the County's road and bridges.

# # #