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To serve as the lead intergovernmental agency for water resource planning, development and protection. 

 WRCC Meeting Summary 
July 27, 2016 

 

Attendees: 
Frank Schaeffer 

Delbert Green 

Donnie Nott 

Christy Collins 

Monika Weierbach 

Dick Swanson  

Barney Quinn 

Jim Wieprecht 

Perry Jones 

Marge Wolf 

Jeff Glass  

Richard Brace  

Tom Devilbiss  

Brenda Dinne 

Glenn Edwards 

Gale Engles 

Colleen Ensor 

Byron Madigan  

Kelly Martin 

 

 

Opening Statement 
 

The meeting was called to order by Frank Schaeffer at approximately 2:30 p.m. 

 

The June 22, 2016 meeting summary was approved as written. 

 

Mr. Schaeffer noted that Marge Wolf would be leaving her post with the City of Westminster; 

therefore, she would no longer be participating on the WRCC.  He noted that she had been a critical, 

original member of the Committee. 

 

Tom Devilbiss explained that Ms. Wolf was an integral part of the Committee and an important 

ramrod in getting the Memorandum of Agreement approved. 

 

Annual Report Status – Tom Devilbiss 

 

Tom Devilbiss explained that staff have begun work on the Annual Report following the June 30 end 

of this permit reporting period.  Staff’s tentative plan is to have a first narrative draft completed by 

September 1, and to send the plan out for municipal review by October 7 with a two-week timeframe 

for feedback.  Mr. Devilbiss noted that the final document should be sent to the Maryland Department 

of the Environment (MDE) by the end of October, first week of November.  He explained that Glenn 

Edwards is coordinating the collection of information from the municipalities regarding inspections.  

The report will be submitted in paper format as it was last year.   

 

Mr. Devilbiss noted that WRCC members should have received an email from Kelly Martin today 

submitting supplemental information requested by MDE regarding the County’s Financial Assurance 

Plan.  Mr. Devilbiss explained that once the MDE review is complete, they will prepare a report which 

is to be available for review by the County prior to submittal to the Legislature and Governor.   
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Mr. Devilbiss updated the Committee on pending litigation issues with regard to the NPDES Permit.  

The County received an extension on the Stay until August 15.  Discussions have been narrowed down 

to the issue of jurisdictional area.  The County wants to narrow the scope to only urbanized areas 

instead of county-wide. 

 

Update on Municipal Projects – Gale Engles 

 

Gale Engles provided an update on the municipal restoration projects; a copy of that report is attached 

to this meeting summary.  She noted that staff has received tentative notification about awards from 

the State Highway Administration TAP funding for Langdon ($980,000) and the Manchester Skate 

Park ($600,000).  Official award will be made in September.  Applications for additional TAP funding 

will be submitted for the next round.   

 

Other  

 

Tom Devilbiss reported that Byron Madigan and his staff worked very hard to prepare seven 

restoration plans for submittal to MDE.   

 

Tom Devilbiss, on behalf of the Water Resource Coordination Council, thanked Marge Wolf for her 

tremendous efforts as a founding member.  He spoke in appreciation of her efforts behind the scenes in 

getting the Memorandum of Agreement approved by the Board of County Commissioners and the 

eight municipalities.  Mr. Devilbiss wished Ms. Wolf well in her future endeavors. 

 

Frank Schaeffer also thanked Ms. Wolf for her work with the Council, especially her behind the scenes 

efforts in the political arena. 

 

Mount Airy ENR – Monika Weierbach and Barney Quinn 

 

Barney Quinn noted that the Town was very lucky to have a wastewater treatment plant superintendent 

that moved quickly when the State offered funding for ENR upgrades to treatment plants over 1 mgd.  

Mr. Quinn indicated the State had fully funded the $3 million upgrade to the plant. 

 

The official meeting adjourned and members traveled to the Town of Mount Airy Wastewater 

Treatment Plant.  Barney Quinn explained that each year, additional grants are received to pay for the 

operating costs of the plant.  Mr. Quinn walked the Committee around the facility briefly explaining 

the treatment processes and answering questions. 
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TOWN 

PROJECT STATUS 

July 27, 2016 

 
 

FUTURE PROJECTS: 

 

     

  New Windsor (Former Waste Water Treatment Plant location) – A meeting has 

   been scheduled for August 9
th

 to discuss the proposed project with BRM staff 

   and Frank. 

 

Taneytown Project (DNR Grant Funds $1,000,000) – BRM staff is currently  

   looking at two (2) options in Taneytown; Robert’s Mill and Trevanion Terrace 

   and will be discussing the projects with the City of Taneytown at a meeting on 

   August 1
st
.   

 

 Twin Ridge (Mt. Airy – Frederick County Side) – Waiting for the Town to 

 schedule meeting with MDE to discuss the dam safety issues prior to 

 proceeding with this project. 

 
 Union Bridge Project (DNR Grant Funds $250,000.00) – BRM and the Town are 

 working closely with a property owner on Locust Street and will look into this 

 project after the 1
st
 of August. 

    

  

RFP: 

 

 

 

  

CONCEPTUAL: 

  

 Blue Ridge Manor (New Windsor) (DNR Grant Funds $250,000.00) – An RFP 

 has been sent to McCormick Taylor for the completion of the engineering 

 work on Blue Ridge.  Our goal is to be under construction in late fall or early 

 winter 2016. 

 

Willow Ponds – Concept plans should be submitted for this project from R. K. & K. 

   in early August.   

 

Merridale Gardens/Senior Center (Mt. Airy) (DNR Grant Funds $425,000.00) – 

   Explosive Experts are performing the rock borings and Reuling will be  

   performing borings for the wall and embankment.  Upon completion of the 

   geotech work this information will be provided to CLSI to proceed with  

   design of the project. 
 

  

 

 

 

 



  

 

 

 

 Shannon Run/Hawk Ridge Estates (Town of Sykesville) (DNR Grant Funds 

 $600,000.00) – Clearing will be necessary for boring; therefore, we are 

 waiting on a proposal for this work.  We also need two (2) additional boring 

 proposals.  Once this work is complete and revised plans are resubmitted; 

 copies of the plans will be forwarded to SCD and Pat Varga for floodplain 

 review.  A letter was sent to the homeowners at Hawks Ridge relating to the 

 tree issue and we have heard nothing from them. This project is being looked 

 at for the next cycle of SHA-TAP funding. 

  

 Whispering Valley (Manchester) (DNR Grant Funds $375,000.00) – Plans are 

 ready to conceptual plan approval; however, we need to meet with two (2) 

 property owners downstream of the project relating to floodplain impacts.  

 BRM staff has been notified by SHA that they have completed their review 

 and comments are forthcoming.  An on-site meeting is needed with 

 Verizon and BGE regarding the existing utility pole relocation. 

 

 

  

PRELIMINARY: 

  

 Small Crossings/Savannah Estates (Hampstead) (DNR Grant Funds   

  $300,000.00) – Minor comments relating to the preliminary plans were sent to 

  EA Engineering on July 22
nd

.  BRM is working closely with the Town on  

  acquiring ownership of the Savannah Estates facility and will be holding a  

  meeting with the homeowners to discuss in the near future. 

 

 

  

FINAL: 

 

Langdon Property (City of Westminster) (DNR Grant Funds $900,000.00 and 

SHA-TAP Funds $980,000.00) – BRM is working on getting comments 

prepared relating to the latest plan submission; we have been awarded funds 

from the SHA-TAP grant.  Final plans will need to reference SHA 

information.  Plans need to be approved by Dev. Review, Forest 

Conservation, and SWM.  Plans for the disposal site at the Maintenance 

Center were approved by SWM and SCD; ag exemption will be requested for 

Forest Conservation. 

 

Manchester Skate Park (Town of Manchester) – BRM submitted Final Review 

Package to SHA on June 13rd and the Final Review Meeting is scheduled 

with SHA on August 2
nd

.  CLSI submitted a grading plan at Christmas Tree 

Park to accommodate the excess fill from this site.  We are anticipating a 

spring 2017 construction date. 

 

   

 

 

 

 

 

 



 

 

 

 

 

 

TREE PLANTING PROJECTS: 

 

 PLANTING PHASE: 

     

  Municipal Tree Planting (Carroll County Tree Planting Phase III) – All tree  

   plantings have been completed and are now in the three (3) year maintenance 

   phase.  Maintenance costs for the fall of 2016 and 2017 will be covered by 

   County funds.  Once the contractor is relieved of their responsibility, the  

   municipalities will be responsible for maintenance. 

    

  City of Westminster – Trees were planted on 7.68 acres owned by the   

  City of Westminster in November 2015.  The County will fund the   

  three (3) year maintenance ending in the fall of 2018 for $13,866.30.  Upon 

  completion of the contractor’s obligation, the City will be responsible for  

  maintenance of the planting. 

 

  Town of New Windsor – Trees were planted on 2.2 acres owned by the Town of  

  New Windsor in November 2015.  The County will fund the three (3) year 

  maintenance ending in the fall of 2018 for $7,618.70.  Upon completion of the 

  contractor’s obligation, the Town will be responsible for maintenance of the 

  planting. 



TOWN PROJECTS

PROJECT NAME CITY/TOWN ENGINEERING STATUS CONSTRUCTION STATUS
EMCUMBERED           

TO DATE

Twin Ridge Mt. Airy DISCUSSING/RFP $3,014.00

Merridale Gardens Mt. Airy Conceptual $69,960.00

Small Crossing Hampstead Preliminary $29,397.30

Manchester Skate Park Manchester Final $82,116.00

Whispering Valley Phase 4 Manchester Conceptual $46,295.00

Blue Ridge Manor New Windsor Conceptual (in house) $7,300.00

New Windsor Railroad Wetland New Windsor Preliminary Conceptual (BRM)

Shannon Run/Hawk Ridge Section 

1 Sykesville Conceptual $86,580.00

Robert's Mill Taneytown RFP Geo-Tech Work $3,800.00

Locust Street Union Bridge ON HOLD

Langdon Westminster FINAL $370,126.00

Willow Pond Westminster Conceptual $174,197.00

Greens of Westminster Westminster NOT STARTED

Total $869,771.30

Updated 7/27/16

NOTE: Twin Ridge is not covered under the MOA (Frederick County side of Mt. Airy)
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