
Bureau of Resource Management 

The proposed grading plan is shown above. 

Sullivan Road Regional Stormwater  
Management Facility 
LOCATION 

 

The Sullivan Road Regional Stormwater Management 
Retrofit Project is located west of Sullivan Road, North of 
MD 140 and east of MD 97.  The drainage area is highly 
developed with a mix of residential housing, commercial 
businesses, office buildings, a State Highway maintenance 
facility yard and a major interchange (MD 140 & MD 97).   

 

DESCRIPTION 

 
Only a fraction of the four hundred (400) acre drainage area 
has functioning stormwater management facilities.  
Marginal facilities currently exist for Devlin Square and 
Autumn Ridge Section 9.  These facilities, along with the 
stormwater pond for the Commerce Center and an old farm 
pond must be consolidated into a single wet pond on the 
north side of Tributary #16 of the West Branch of the 
Patapsco.  The pond at the Commerce Center would then be 
filled.  The two existing ponds at Devlin Square will be 
filled and graded for positive drainage on to Sullivan Road.  
The storm drain system on Sullivan Road must be upgraded 
to capture and convey 150% of the peak of the 10 year 
storm runoff to the North Pond.  Likewise, the existing 
storm drain system from the Commerce center is to be 
redesigned to capture and convey the peak runoff for that 
area directly into the North Pond. 
 

PROJECT ENGINEER 

Phase I 

• CLSI 

Phase II 

• CLSI 
 

CONTRACTOR 

• TBD 
 

PROJECT BUDGET 

• Engineering- $ 37,095.00—Phase I 

• Engineering- $42,785.00—Phase II 

• Construction– TBD 

 

PROJECT TIMELINE 

• Phase I design completed by the Winter of 2011. 

Carroll County Bureau of Resource Management 
225 North Center Street 
Westminster, Maryland   21157 

To contact us: 

Phone: 410-386-2210 
Fax: 410-386-2924 

UPDATES 

 

November  2011 

• The engineer has submitted final plans, bid packet 
and cost estimate for review. 

• This project was put on Public Notice by the Army 
Corps and MDE, all surrounding property owners 
were notified of the project. 

September  2011 

• The engineer is addressing the final internal 
comments before the project is submitted to SHA for 
review. 

• Staff met with MDE and the US Army Corps of 
Engineers onsite.  We are currently awaiting 
approval. 

• Staff plans to submit plans to SHA in October for a 
Final Review Meeting. 

 


