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Carroll County Department of Public Works
Road Construction Schedule for Week of Junel3, 2016

Bureau of Engineering Projects

For additional information Call 410-386-2157

Road Name Description of Work Contractor
Campus Court Reclamation C.J. Miller, LLC.
Kolbe Road Reclamation C.J. Miller, LLC.
Maple Crest Drive Inlet adjustments C.J. Miller, LLC.

Middleburg Road (MD 194 to
Union Bridge Road)

Storm drain work

Thomas, Bennett & Hunter

Main Road (From Town of Union
Bridge to Middleburg Road)

Storm drain work

Thomas, Bennett & Hunter

Miller Drive Paving C.J. Miller, LLC.
Monarch Meadows Court Paving C.J. Miller, LLC.
Overbrook Drive Storm drain work C.J. Miller, LLC.
Reese Manor Drive Paving C.J. Miller, LLC.
Smiley Drive Inlet adjustments C.J. Miller, LLC.
Walter Drive Reclamation C.J. Miller, LLC.
Wayne Avenue Reclamation C.J. Miller, LLC.
Winwood Terrace Storm drain work C.J. Miller, LLC.
Woodland Drive Inlet adjustments C.J. Miller, LLC.

CARROLL COUNTY

ACCESSIBILITY NOTICE: The Americans with Disabilities Act applies to the Carroll County Government and its programs, services, activities, and facilities.
Anyone requiring an auxiliary aid or service for effective communication or who has a complaint should contact The Department of Citizen Services,
410.386.3600 or 1.888.302.8978 or MD Relay 7-1-1/1.800.735.2258 as soon as possible but no later than 72 hours before the scheduled event.



The Carroll County Department of Public Work advises drivers to allow extra time when traveling
through construction work zones. Drivers may experience traffic delays and lanes closures with
flagging operations. We appreciate the public’s cooperation and patience with any traffic delays as
construction and rehabilitation continues on the County’s road and bridges.
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