

# HAMPSTEAD NORTH PUMP STATION SEWAGE FORCE MAIN RELOCATION

---

## DESCRIPTION

The Hampstead North Pump Station Sewage Force Main Relocation project includes replacing the existing six-inch force main installed in 1969 with a new eight-inch force main. The North Station is located on MD 30 in Hampstead. The relocated force main will replace the current force main that is located adjacent to/under portions of MD 30, allowing easier, less costly repairs. The upgraded main will help meet existing demand and allow for future development near the North Station facility located near the intersection of Maryland Routes 30 and 482.

This four month-long project will be sequenced to avoid service interruptions. Upon completion, the upgraded facility will represent a significant improvement to the Hampstead area wastewater system.

## PROJECT ENGINEER

- Johnson, Mirmiran & Thompson, Inc.

## CONTRACTOR

- C. J. Miller, LLC

## PROJECT BUDGET

- \$982,900 Enterprise funds

## CONTACT INFORMATION

- Bureau of Engineering at [ccengineering@ccg.carr.org](mailto:ccengineering@ccg.carr.org)

## PROJECT TIMELINE

- Design started in May 2009
- Construction scheduled to start in July 2011 (rev)
- Expected completion date is November 2011 (rev)

## UPDATES

### March 28, 2012:

The force main and gravity main lines from the existing North Pump Station to the existing manhole has been installed and tested and ready for service. The final changes at the pump station in preparation for the witch are underway.

### November 30, 2011:

Approximately two-thirds of the sanitary sewer force main and gravity main has been installed. Once all the sewer line is in place and tested, the work required at the pump station to switch to the new mains will be scheduled.

### October 12, 2011:

Notice to Proceed was issued to the contractor on September 6, 2011. All material submittals have been reviewed and approved. Construction is scheduled to begin shortly.

### July 18, 2011:

On July 7th, the Commissioners concurred on awarding the contract to C. J. Miller, LLC. Contract award is underway.

### June 10, 2011:

Bid opening is scheduled for June 15, 2011 at 10:30 AM. Contractors interested in bidding must be pre-qualified to perform utility work.

### May 16, 2011:

The project will be advertised on May 23, 2011. Interested contractors can obtain information from the Purchasing website at <http://ccgovernment.carr.org/ccg/bidnotce/default.asp>

### March 14, 2011:

All easements for the improvements have been secured.

### March 11, 2011:

The final contract documents were reviewed. The consultant will address minor comments.