

2016 ROAD OVERLAYS-CONTRACT 2

DESCRIPTION

Five County roads, totaling 18.60 miles, are included in the second contract for annual maintenance repair and paving. Drainage pipes, curbs, hot mix asphalt paving, shoulders and traffic barrier are typical work items addressed at the same time. Drainage pipe work will be completed under a separate contract. Maintaining our roads with a strong overlay program delays or eliminates the need for much more costly road reconstruction.

Once construction begins, traffic will be maintained through the work zone with flagging operations. Construction is expected to last about five months. Weekly press releases will identify the roadwork planned for the following week. The press releases will appear on the County's website.

Public Works thanks the public for their patience and understanding as this roadwork proceeds.

The roads included in this project are:

ROADS	LIMITS
Main Road	Bucher John to Union Bridge
Middleburg Road	MD194 to MD 84
Snydersburg Road	MD482 to MD27
Stone Road	MD97 to Kump Station
Union Bridge Road	Town line to Middleburg

UPDATES

July 8, 2016:

Notice to Proceed was issued to the contractor June 17, 2016. Drainage repairs are underway on Middleburg and Main roads.

Weekly press releases can be viewed on the County's [website](#).

March 30, 2016:

Four bids were opened. The Board of County Commissioners concurred with the recommendation to award the project to Gray & Son. Contract award is complete.

Notice to Proceed will be issued to the contractor. Pipe culvert repairs are underway through an independent contract with Thomas, Bennett & Hunter,

PROJECT ENGINEER

- Bureau of Engineering

CONTRACTOR

- Gray & Son

PROJECT BUDGET

- \$10,675,000 County and state funds for all capital road paving and associated projects

CONTACT INFORMATION

- Bureau of Engineering at ccengineering@ccg.carr.org

PROJECT TIMELINE

- Engineering completed in March 2016
- Construction started in June 2016
- Expected completion date is November 2016