

**Board of County Commissioners**

Stephen A. Wantz, President  
C. Richard Weaver, Vice President  
Dennis E. Frazier, Secretary  
Doug Howard  
Richard S. Rothschild



**Carroll County Government**

225 North Center Street  
Westminster, Maryland 21157  
410-386-2043; 1-888-302-8978  
fax 410-386-2485  
MD Relay 711/800-735-2258

**FOR IMMEDIATE RELEASE**

Contact: Jim Mirfin  
Bureau of Engineering  
(410) 386-2157

**Carroll County Department of Public Works  
Road Construction Schedule for Week of June 20, 2016**

<b>Bureau of Engineering Projects For additional information Call 410-386-2157</b>		
<b>Road Name</b>	<b>Description of Work</b>	<b>Contractor</b>
Campus Court	Reclamation	C.J. Miller, LLC.
Kolbe Road	Reclamation	C.J. Miller, LLC.
Maple Crest Drive	Reclamation	C.J. Miller, LLC.
Middleburg Road (MD 194 to Union Bridge Road)	Storm drain work	Thomas, Bennett & Hunter
Main Road (Bucher John Rd to Union Bridge Rd)	Storm drain work	Thomas, Bennett & Hunter
Miller Drive	Paving	C.J. Miller, LLC.
Monarch Meadows Court	Paving	C.J. Miller, LLC.
Overbrook Drive	Storm drain work	C.J. Miller, LLC.
Reese Manor Drive	Paving	C.J. Miller, LLC.
Smiley Drive	Inlet adjustments	C.J. Miller, LLC.
Walter Drive	Paving	C.J. Miller, LLC.
Wayne Avenue	Reclamation	C.J. Miller, LLC.
Winwood Terrace	Storm drain work	C.J. Miller, LLC.
Woodland Drive	Reclamation	C.J. Miller, LLC.

§ § §

**CARROLL COUNTY**

ACCESSIBILITY NOTICE: The Americans with Disabilities Act applies to the Carroll County Government and its programs, services, activities, and facilities. Anyone requiring an auxiliary aid or service for effective communication or who has a complaint should contact The Department of Citizen Services, 410.386.3600 or 1.888.302.8978 or MD Relay 7-1-1/1.800.735.2258 as soon as possible but no later than 72 hours before the scheduled event.

The Carroll County Department of Public Work advises drivers to allow extra time when traveling through construction work zones. Drivers may experience traffic delays and lanes closures with flagging operations. We appreciate the public's cooperation and patience with any traffic delays as construction and rehabilitation continues on the County's road and bridges.

# # #