

Board of County Commissioners

Doug Howard, President
Stephen A. Wantz, Vice President
C. Richard Weaver, Secretary
Dennis E. Frazier
Richard S. Rothschild



Carroll County Government

225 North Center Street
Westminster, Maryland 21157
410-386-2043; 1-888-302-8978
fax 410-386-2485
MD Relay 711/800-735-2258

FOR IMMEDIATE RELEASE

**Carroll County Dept. of Public Works
Road Construction Schedule for Week of August 10, 2015**

Bureau of Engineering Projects For additional information Call 410-386-2157		
Road Name	Description of Work	Contractor
Arnold Road	Road work and road closure	Gray & Son, Inc.
Bowersox Road	Pavement testing	Amec
Church Street (Pleasant Valley)	Concrete work	C.J. Miller, LLC.
Grimville Road Bridge	Cleaning & Painting of bridge structure	Ionion Paving
High Street (Pleasant Valley)	Concrete work	C.J. Miller, LLC.
Lawndale Road	Pavement testing	Amec
McKinstry's Mill Road over Little Pipe Creek Bridge	Cleaning & Painting of bridge structure	Ionion Painting, Inc.
Middleburg Road	Pavement testing	AMEC
Mumma Ford Road Bridge	Cleaning & Painting of bridge structure w/road closure to begin on or about August 10, 2015	Ionion Painting
Pleasant Valley Road	Paving and shoulder backup	C.J. Miller, LLC.
Ridge Road – Off MD 26	Road improvements	Gray & Son, Inc.
Sherwood Road	Milling and paving	C.J. Miller, LLC.
Snydersburg Road	Pavement testing	AMEC
Stone Road	Pavement testing	AMEC
West Hemlock Road	Road improvements	Gray & Son, Inc.
Winters Church Road	Road closure for road work	Joseph B. Fay Company
Winters Church Road over Little Pipe Creek	Cleaning and painting of bridge structure	Ionion Painting, Inc.

§ § §

CARROLL COUNTY

ACCESSIBILITY NOTICE: The Americans with Disabilities Act applies to the Carroll County Government and its programs, services, activities, and facilities. Anyone requiring an auxiliary aid or service for effective communication or who has a complaint should contact Madeline M. Morey, The Americans with Disabilities Act Coordinator, 410.386.3800, 1.888.302.8978, MD Relay 7-1-1/1.800.735.2258 or email mmorey@cco.carr.org as soon as possible but no later than 72 hours before the scheduled event.

Road Construction Schedule for Week of August 10, 2015 (Continued)

Page 2

Bureau of Engineering Projects For additional information Call 410-386-2157		
Road Name	Description of Work	Contractor
Woodbine Road Bridge over S. Branch Patapsco	Cleaning and painting of bridge structure	Ionion Painting, Inc.
Woodview Road	Milling and paving	C.J. Miller, LLC.

Bureau of Roads Operations Projects For additional information Call 410-386-6717	
Road Name	Description of Work
Klees Mill Road (Between MD 26 & Ronsdale Road)	Road closure beginning on 8/10/15 from 7:00 a.m. to 3:00 p.m. for pipe installation
Wine Road	Grading and paving

Carroll County Department of Public Work advises drivers to allow extra time when traveling through construction work zones. Drivers may experience traffic delays and lanes closures with flagging operations. We appreciate the public's cooperation and patience with any traffic delays as construction and rehabilitation continues on the County's road and bridges.

###