Freedom Community Comprehensive Plan

Joint Board of County Commissioners and Planning Commission Meeting
November 2, 2016




Agenda Discussion

 Plan Overview
= Binder Review
= Public Participation Review — Process and
Meetings
= Plan Status

= PC responses to Plan questions-What’s been done
In response

- Community Advisory Committee Discussion
» December 5™ Community Outreach Meeting
- Website Review



Discussion of Binder Materials




Binder Content

Plan Status

Endorsed Elements

Transportation Study

Log of Future Land Use Changes

Public Comments as of November 15t

Inside pockets- 2001 CAC information and 1997 Tischler Report



In Progress
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Concurrence
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Element 7: Land Use -
Supporting Text

Element 10: Public
Facilities/Water
Resources
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Transportation

Element 1: Past and
Future Trends
Element 2: Legislative
Authority

Element 3: Public Input &
Plan Vision, Goals &
Structure

Element 4: Demographic
Trends

Element 5: Housing 1
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| Element 6: Economic
Development

Element 8: Tourism,
Cultural & Historic
Resources

Element 9: Natural
Resources/Sensitive
Areas




Plan Progress

Freedom Area Community Comprehensive Plan

Project Status as of 11-2-16
In Progress
23%

Distribution
8%

Endorsement |
61%




Comprehensive Plan Process

- Plans are prepared by the Planning and Zoning
Commission
= Plan Process .
- Plan Development* | Planning
- Acceptance ggﬁ)‘g;ssjon
- Approval —

- Adoption — Board of
Commissioners

Actions




Plan Outreach




Public Plannin
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Working copies of the element(s) are distributed to PZC members

Planning staff check-in with PZC during a regularly scheduled meeting to address any preliminary issues

Oor concerns

—_—

Concurrence PZC addresses any other outstanding issues and votes to make the element(s) public

During a regularly scheduled meeting the element(s) are reviewed in-depth to answer questions, take

recommendations, and make edits to the element(s)

Endorsement PZC votes to endorse the element(s) and set them aside until all the elements have been endorsed




Outreach

« Community Outreach meetings

o Visioning exercises in 2012 and 2013 prior to plan
initiation
= Since 2013:
- Approximately 30 Planning Commission meetings where
Freedom has been the topic of discussion

+ CCT Articles, Facebook, County website, Gov Delivery email
service for the County.

* 4 Additional meetings in the Freedom Community

+ Advertised in the CCT, CCT Articles, Facebook, Library,
Senior and Community Center, Gov Delivery email service
for the County, Board of Education Distribution to Freedom
Area Schools.



Outreach

» Next Community Outreach meeting

- December 5th
» South Carroll Senior and Community Center
* 6:00 p.m. for map gallery and speaker sign-in.

- 7:00-9:00pm will be staff presentation on Facilities
and Transportation Elements

- Public comments



Outreach

» Agency Outreach

= Coordination with:
+ Public Works
+ Economic Development
» Public Safety
 Board of Education
» Library
- Rec and Parks
- Land and Resource Management

- State and Regional Partners:
- MDP, SHA, BMC, Town of Sykesville



Citizen Advisory Committee
(CAC)




What is a CAC?

- Citizen Advisory Committee — A collection of representative
stakeholders assembled to provide public input into one or more
component of the planning process

« Organization - While there are many different ways to organize a
Citizen Advisory Board, the majority are comprised of small groups
of volunteers that are interested in getting involved in issues facing
their community.

s Membership — Approximately 10 - 12 people including:

- Homeowners Realtors

- Business interests Historic Preservation

+ Developers Town

+ Environmental Transportation/TAC

« Agriculture Other Stakeholder Groups
 Schools

« Rec Councils



CAC Basic Composition




mm Cost: Moderate

mm lime: Long, 12 to 18 months

Who: Community Stake

Holders, staffed by County

Hurdles: Consensus




2001 CAC Process

« The following is a timeline and summary of the public participation process that was utilized for
the 2001 Freedom Plan Community Comprehensive Plan:

« The Plan was initiated by the Board of County Commissioners in 1995.

- In May, 1996, 7,700 surveys were mailed out to residents of Freedom; 1,400 (18%) were returned.
(survey is in the Appendix of the Plan)

- InJune, 1996, 3 separate “visioning sessions” were held in the Freedom area. (results in the
Appendix of the Plan)

- A Citizens’ Advisory Committee (CAC) was appointed and met between September, 1996 and
early 1998 (about 18 months) to assist in development of the Plan. This group included a number
of property owners and members of the business, development, and real estate communities.
Participation in the meeting was limited to members of the CAC. The minutes are on file.

« The Planning Commission does not appear to have been involved until the CAC completed its
work in early 1998.

« The sixty-day review period did not begin until November, 1998, closing on January 18, 1999.

«  Numerous comments were received from citizens in the form of letters, email, and handouts at

the public hearing, with considerable opposition to transportation, land use, and the Boulevard
District recommendations.

« There was also opposition to the use of the CAC to develop the Plan, since it did not allow for
widespread public participation throughout the development of the Plan.

« The Planning Commission approved the Plan 2 years later in January, 2001, 3 years after the
CAC completed its work, 6 years after initiation.

« The BCC adopted the Plan in August, 2001.



CAC for the 2016 Plan

If the County embarks on a CAC for this Plan at a minimum:
« 3-6 months for the CAC to be developed

= Make-up would be citizens, business community, rec and park councils,
environmental, agricultural, realtors, developers

= Resume vetting by Planning Commission

= Appointments by Planning Commission or Board of County Comissioners
- 12-18 months of meetings

= Recommendations to the Planning Commission
« 18-24 months

= Plan development

= Planning Commission Acceptance

= 60-Day Review

> Planning Commission Approval

= Board Adoption (up to 120 days for action to be taken)
- Approximately 4 plus more years

« End Rezoning Deferral- Approximately 36 properties requested rezoning's prior
to this plan and instead opted for Comprehensive consideration as part of this plan.



Public Comments

« Public Comments as of November 15t




Public Comments-How they have been

addressed

Land Use

» Obrecht Road — Considered for Employment
Campus by PC. Changed back to Agriculture after
citizen comments and deliberation.

- Beatty Property — Initial recommendation of
Commercial High for the entire property. After
comments have been received PC discuss and
deliberated to:
= Residential buffer along Bennett
= Conservation strip added back
= Residential Medium on bottom 1/3 added back



Public Comments-How they have been

addressed continued...

- Commercial Low along MD 97 was reevaluated and
removed from plan (will happen with Endorsement
of Element)

- Presentation of Land Use changes in various ways:
= Online mapping
= Use of Overlays
= List of changes by address

Transportation

» Georgetown Blvd was not recommended to extend
to Bennett Road. Terminus at Progress Way



Public Comments-How they have been

addressed continued...

Community Outreach
- Additional Meetings in the Freedom Area

- Varied days, times and locations- Including a
Saturday morning meeting

- Paid advertisement in CCT

- Answered and responded to each citizen
question personally

= Over 60 of these questions and answers are posted
on the Freedom Website



Carroll County Government - Bulletin Analytics Summary D=
10¢27/2016 04:13 PM EDT Report QOVDELIVERY.
For the period 10/01/2015 through 10/27/2016
Summary
1 Bulletins Sent 42
2 Totd Recipients 24,428
2 Totd Delivarad 24129
4 Tatd Failed 235
5 Percent Deliv ared 95.0
4 Tatd Immediate Email Racipients 22161
7 Tatd Digastad Email Racipiants 2,267
g Unique Emal Opeans 7,221
] Unique Emal Open Rate (%) 299
10 Average & o Links per Bull etin 639
11 Unique Bulletin Link Clicks 912
12 Click Rate (%) 28
12 Unique SMS Clicks 0
14 Totd SMS dicks 0
15  Facebook Clicks 121
16  Twitter Clicks 186




Website review

- From January 1 to October 31
= 265 Unique Visitors
= 301 Total Visits
= 377 Pages Served
o 475 Hits



Website review

» Freedomareaplan.org
= Tri-fold Brochure
= Every Gov Delivery has this link



Freedom Community Future Land Use

Overview Settings

Usage details for the period:
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Website review

http://ccgovernment.carr.org/ccg/compplanning/
Community/Freedom.aspx/



http://ccgovernment.carr.org/ccg/compplanning/Community/Freedom.aspx/
http://ccgovernment.carr.org/ccg/compplanning/Community/Freedom.aspx/
http://ccgovernment.carr.org/ccg/compplanning/Community/Freedom.aspx/

Direction moving forward




