

# 2016 ROAD OVERLAYS-CONTRACT 1

## DESCRIPTION

Thirty-one County roads, totaling 15.83 miles, are included in the first contract for annual maintenance repair and paving. Drainage pipes, curbs, hot mix asphalt paving, shoulders and traffic barrier are typical work items addressed at the same time. Drainage pipe work will be completed under a separate contract. Maintaining our roads with a strong overlay program delays or eliminates the need for much more costly road reconstruction.

Once construction begins, traffic will be maintained through the work zone with flagging operations. Construction is expected to last about five months. Weekly press releases will identify the roadwork planned for the following week. The press releases will appear on the County's website.

Public Works thanks the public for their patience and understanding as this roadwork proceeds.

The roads included in this project are:

Belford Road	Muirfield Court
Blyth Court	Overbrook Drive
Bowersox Road	Prestwick Court
Campus Court	Reese Manor Drive
Carnoustie Court	Sir Richard Court
Daihlwood Court	Sling-Ora Court
Dennings Road	Smiley Drive
Kolbe Road	Stone Chapel Road
Lady Esthers Way	Tara Oaks Court
Lawndale Road	Turnberry Court
Lawndale Road East	Walter Avenue
Mahuron Road	Wayne Avenue
Maple Crest Drive	Winwood Terrace
Miller Drive	Woodland Drive
Monarch Meadow Court	Yorkland Road
Mountaineer Court	

## UPDATES

### July 8, 2016:

Construction is underway. Drainage structure improvements continues under a separate contract. Roadwork has been completed on several neighborhood streets near Old Westminster Pike. Work in Campus Heights and Maple Crest is ongoing.

Weekly press releases can be viewed on the County's [website](#).

### April 15, 2016:

Notice to Proceed was issued to the contractor.

## PROJECT ENGINEER

- Bureau of Engineering

## CONTRACTOR

- C. J. Miller LLC

## PROJECT BUDGET

- \$10,675,000 County and state funds for all capital road paving and associated projects

## CONTACT INFORMATION

- Bureau of Engineering at [ccengineering@ccg.carr.org](mailto:ccengineering@ccg.carr.org)

## PROJECT TIMELINE

- Engineering completed in February 2016
- Construction started in May 2016
- Expected completion date is November 2016